Rpt-ID: RCPESPRJ Georgia Date: 03/06/2015

User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0015 Pay Period: 02/01/2015
to 02/28/2015

Contract Location: Time Allowed: 609  Days
SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING Elapsed Calender Days: 548  Days
Percent Time: 89.98
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 07/19/2013
P. 0. BOX 155 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/30/2013
CONYERS GA 30012-0155 Date Work Began: 11/11/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,014,796.67 Counties:
Original Contract Amount $1,849,236.20 Newton
Funds Available $973,936.80
Percent Complete 51.66%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231625- $2,014,796.67 $1,849,236.20 $973,936.80 51.66% $212,408.42

Chief Engineer
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Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0015 Pay Period: 02/01/2015
to 02/28/2015

Project Number: 231625- SR 81 - WIDENING FOR ADDITION LANES

Federal State Project Number:  STP00-0163-01(015)

Total to Date Prev to Date This Estimate
Participating $832,687.87 $662,761.14 $169,926.73
Non-Participating $208,172.00 $165,690.31 $42,481.69
Total Earnings $1,040,859.87 $828,451.45 $212,408.42
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,040,859.87 $828,451.45 $212,408.42
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,040,859.87 $828,451.45
$212,408.42

Total Payable:
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Contract ID: B14610-13-000-0 Estimate Number: 0015

Date: 03/06/2015

Page 3 of 6

Pay Period: 02/01/2015
to 02/28/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .580
83970.000 .081
.661 $6,801.57 $55,504.17
STP00-0163-01(015)
Category Amount: $6,801.57 $55,504.17
Category Number: (0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .540
653800.000 .080
.620 $52,304.00 $405,356.00
STP00-0163-01(015)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 5,677.000 5,164.100
18.800 1,639.880
6,803.980 $30,829.74 $127,914.82
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 3,160.000 1,508.660
72.650 688.600
2,197.260 $50,026.79 $159,630.94
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,957.000 902.280
TL & H LIME 65.350 773.170
1,675.450 $50,526.66 $109,490.66
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,208.000 475.330
L & H LIME 68.700 77.500
552.830 $5,324.25 $37,979.42
0050 413-1000 BITUM TACK COAT GL 703.000 841.000
3.100 450.000
1,291.000 $1,395.00 $4,002.10
0060 441-0303 CONC SPILLWAY, TP 3 EA 3.000 .000
1500.000 1.000
1.000 $1,500.00 $1,500.00
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User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0015

Date: 03/06/2015
Page 4 of 6

Pay Period: 02/01/2015
to 02/28/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0064 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 1,590.000 905.600
15.250 251.000
1,156.600 $3,827.75 $17,638.15
0090 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 513.000 598.850
34.400 .000
598.850 $.00 $20,600.44
0095 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 72.000 72.300
77.150 .000
72.300 $.00 $5,577.95
0100 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 84.000 88.500
77.700 .000
88.500 $.00 $6,876.45
0170 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 450.000 738.050
2.000 .000
738.050 $.00 $1,476.10
0180 668-8011 SAFETY GRATE, TP 1 SF 31.000 42.000
38.000 .000
42.000 $.00 $1,596.00
Category Amount: $195,734.19 $899,639.03
Category Number: 0020 TEMPORARY EROSION CONTROL
0190 163-0240 MULCH TN 265.000 47.642
100.000 3.295
50.937 $329.50 $5,093.70
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,275.000 897.900
0.250 130.000
1,027.900 $32.50 $256.98
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Estimate Number: 0015
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Pay Period:

02/01/2015

to 02/28/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0215 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 2,200.000 630.700
0.250 352.500
983.200 $88.13 $245.80
0225 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
100.000 .000
3.000 $.00 $300.00
0230 167-1500 WATER QUALITY INSPECTIONS MO 19.000 14.000
475.000 1.000
15.000 $475.00 $7,125.00
0235 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,550.000 2,569.800
2.550 233.250
2,803.050 $594.79 $7,147.78
Category Amount: $1,519.92 $20,169.26
Category Number: (0010 ROADWAY
0355 441-0104 CONC SIDEWALK, 4 IN SY 850.000 .000
25.320 436.850
436.850 $11,061.04 $11,061.04
Category Amount: $11,061.04 $11,061.04
Category Number: 0020 TEMPORARY EROSION CONTROL
0400 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 5.000 4.000
55.000 1.000
5.000 $55.00 $275.00
Category Amount: $55.00 $275.00
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Contract ID: B14610-13-000-0 Estimate Number: 0015

Date: 03/06/2015
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -668.290
1.000 -2,763.300
-3,431.590 $-2,763.30 ($3,431.59)
(IN# 1)
Category Amount: $-2,763.30 $-3,431.59
Project Total Amount: $212,408.42 $1,040,859.87



